

# IMPLEMENTATION TIMELINE

	Q1 2019	Q2 2019	Q3 2019	Q4 2019	Q1 2020	Q2 2020	Q3 2020
<b>CROWLEY: ENTERPRISE CENTER</b>							
Form a new non-profit		■					
Secure building			■				
Develop buildout concept			■	■			
Establish CCC					■		
Launch capital campaign						■	
<b>RAYNE: SOCIAL CLUB</b>							
Create BOD & write bylaws		■					
Hire Desiree Doucet		■					
Establish CCC			■				
Launch capital campaign					■		
Acquire Joy Theater							■
<b>CHURCH POINT: RESTAURANT</b>							
Secure half of building		■					
Recruit owner/operator			■				
Develop buildout concept				■			
Form partnership with SLCC					■		
Secure capital for buildout						■	
<b>IOTA: PARK</b>							
Designate plot as future park		■					
Develop land buildout			■				
Secure in-kind contributions			■				
Establish CCC & fundraising plan				■			
Launch capital campaign					■		
<b>FIFTH WARD: CAJUN DANCEHALL</b>							
Secure building		■					
Identify executive director			■				
Develop buildout concept			■				
Establish CCC & fundraising plan				■			
Launch capital campaign, initial operation						■	